
EXHIBIT 300 UII 023-000004130

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-07-13
Investment Auto Submission Date: 2012-02-22
Date of Last Investment Detail Update:  2012-02-22
Date of Last Exhibit 300A Update:  2012-08-13
Date of Last Revision:  2012-08-13

Agency: 023 - General Services Administration        Bureau: 30 - General Activities

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: Regulatory Information Service Center (ROCIS II)

2. Unique Investment Identifier (UII): 023-000004130

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 By serving GSA, 60 major agencies, and providing information to the public, ROCIS
promotes GSA's strategic goals to provide policy expertise, leadership and service to our
customers, enables government-wide operational excellence, and Advance policy innovation
through analysis-based guidance and best practices.  A central mission of GSA is to maintain
the Federal Acquisition Regulations.  ROCIS supports publication of GSA's Federal
Acquisition, GSAM, and other regulations.   ROCIS provides web-enabled electronic
submission of agency materials and allows OIRA to track GSA's submissions and manage its
own workflow.   ROCIS provides information on regulation and related activities to Federal
agencies, Congress, other governmental entities, and the general public. ROCIS provides a
central electronic point for GSA and 60 major agencies to semi-annually publish their Unified
Agenda of Federal Regulatory and Deregulatory Actions.  ROCIS provides a database which
annually publishes the Regulatory Plan which provides additional information about the most
important significant regulatory actions across government, including GSA.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
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 ROCIS supports the President's Management Initiative for Expanded Electronic Government.
It is a collaborative project that includes multiple agencies, using e-business technologies.
ROCIS improves on the functionality of OIRA's old mainframe systems by providing electronic
submission of documents from Federal agencies; electronic processing of documents within
OIRA and RISC; electronic document management, workflow management, record-keeping
and archiving; a single comprehensive database of regulation data (merging of data for EO
review and Unified Agenda processing); linkage between regulations and information
collections; accessibility to persons with disabilities as required by Section 508; expanded
availability of economic data on the benefits and costs of regulations; greater transparency of
OIRA's business processes; and interoperability with other Federal agency data systems,
including linkage to the governmentwide electronic commenting system for rulemaking (the
e-Rulemaking Initiative), which serves all Federal regulatory agencies and the public.  ROCIS
replaced OIRA review processes that previously relied on heavily on paper submissions by
agencies to OIRA. If ROCIS was not fully funded, these two key Executive oversight
processes would be unable to proceed using Internet-based, electronic processes, and would
revert to large quantities of paperwork. Public access to regulatory information, including
information collection data and regulatory review activities would no longer be available.  The
old systems were closed down when the ROCIS system became available for use. There is
no alternative to ROCIS except a paper-based process, which is costly, inaccurate, and
inaccessible to the public.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 In 2011 ROCIS investment has accomplished the following:  Developed and implemented the
ICR Dashboard  - The interactive Charts/graphs depict existing Information Collection
Request (ICR) Reginfo.gov data.  The interactive charts/graphs include  drill down
functionality which displays a listing of the individual records represented in the charts/graphs.
Developed and implemented updates to the Information Collection Request module. 
Originally, certain information collections (ICs) were developed and sponsored by one
government agency, and used by many other agencies.  This type of information collection is
referred to as a common form.  In the previous ROCIS system, there was no way to identify
these common forms, or to know which agencies, other than the one sponsoring the IC, are
using them, or the burden associated with the hosting agency.  This modification will allow the
burden to be accurately associated with all agencies using the form.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 Continue to provide oversight and support of the ROCIS system, which allows OIRA to carry
out its responsibilities for coordination and review of Federal regulations under Executive
Order 12866 and its information collection review function under the Paperwork Reduction
Act.     Planned accomplishments for the CY include:  Enhancements of the ROCIS graphical
user interface  Improvements to the ability to support generic information collections  Adding
the ability to generate ad hoc reports offline  Planned accomplishments for the FY include: 
Adding the ability to deal with expired collections automatically  Enhance user ability to
provide regulatory plan preambles and RIN abstracts.
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5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2011-07-20
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $3.0 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $9.0 $0.6 $0.8 $1.0

DME (Including Planning) Govt. FTEs: $2.1 $0.1 $0.1 $0.1

Sub-Total DME (Including Govt. FTE): $14.1 $0.7 $0.9 $1.1

O & M Costs: $4.4 $1.0 $1.1 $1.0

O & M Govt. FTEs: $0.8 $0.1 $0.1 $0.1

Sub-Total O & M Costs (Including Govt.
FTE):

$5.2 $1.1 $1.2 $1.1

Total Cost (Including Govt. FTE): $19.3 $1.8 $2.1 $2.2

Total Govt. FTE costs: $2.9 $0.2 $0.2 $0.2

# of FTE rep by costs: 28 2 2 2

Total change from prior year final
President’s Budget ($)

$0.0 $0.0

Total change from prior year final
President’s Budget (%)

0.00% 0.00%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
not applicable 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

NONE

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
N/A 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-07-13 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

1114-11 ICR Dashboard Develop and implement the ICR
Dashboard  consisting of

interactive charts/graphs depict
existing Information Collection

Request (ICR) Reginfo.gov data.

1115-11 Agenda File Submission
Conversion

Update existing file submission
activities to reflect new

submission requirements
provided by GPO.

1116-11 Common Forms - Phase II Develop and implement the
review processes. Develop online

help screens, update system
documentation, develop rollout
schedule and updates for public

website.

1117-11 Common Forms - Phase III Develop internal reports and
update advanced search feature

to allow selection of common
forms.

1119-12 ROCIS GUI Upgrade - Phase I Develop a new graphics scheme,
as well as lay out plans to

implement the new scheme
across the various modules within

the system.
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

1121-12 EO Meeting Support Develop an online mechanism
within ROCIS that would allow
certain users/roles to provide

required meeting information and
upload supporting documents. 
This information would then be
posted the following day on the

Reginfo website through a nightly
batch job.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

1114-11 ICR Dashboard

1115-11 Agenda File
Submission
Conversion

1116-11 Common Forms -
Phase II

1117-11 Common Forms -
Phase III

1119-12 ROCIS GUI Upgrade
- Phase I

1121-12 EO Meeting Support

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

1114-11 ICR Dashboard
Implmentation

Implement the ICR
Dashboard  consisting

of interactive
charts/graphs depict
existing Information
Collection Request

2011-11-01 2011-11-01 2011-11-01 31 0 0.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

(ICR) Reginfo.gov
data.

1115-11 Agenda File
Submission
Conversion

Implementation

Implement new
submission

requirements

2011-11-02 2011-11-02 2011-11-02 32 0 0.00%

1116-11 Common Forms II
Implementation

Implement the review
processes. Implement
online help screens,

update system
documentation,

implement updates for
public website.

2012-03-01 2012-03-01 121 -183 -151.24%

1117-11 Common Forms III
Implementation

Implement internal
reports and update
advanced search
feature to allow

selection of common
forms

2012-07-31 2012-07-31 181 -31 -17.13%

1119-12 ROCIS GUI Modular
Design

Develop graphics and
schedules to complete

implementation of
new scheme.

2012-07-31 2012-07-31 152 -31 -20.39%

1121-12 EO Meeting Support
Implementation

Implement an online
mechanism within
ROCIS that would

allow certain
users/roles to provide

required meeting
information and

upload supporting
documents. This
information would
then be posted the
following day on the

Reginfo website
through a nightly

batch job

2012-07-31 2012-07-31 181 -31 -17.13%
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Customer satisfaction
as indicated by

survey of ROCIS
public website users

User Rating Customer Results -
Customer Benefit

Under target 60.000000 62.000000 60.000000 62.000000 Monthly

% of help desk tickets
related to system
issues resolved

% of tickets Process and Activities
- Productivity

Over target 0.000000 100.000000 100.000000 100.000000 Monthly

% of time system is
operationally

available excluding
scheduled

maintenance

% of hours available Technology -
Reliability and

Availability

Over target 98.000000 98.000000 98.000000 98.000000 Monthly

% of agencies able to
submit regulatory

reviews and
information collection

reviews

% of agencies Mission and Business
Results - Support

Delivery of Services

Over target 100.000000 100.000000 100.000000 100.000000 Monthly

% of requests for
information or reports

satisfied within
customer required
timeframe (varies
depending upon

request)

% of requests Process and Activities
- Cycle Time and

Timeliness

Under target 0.000000 100.000000 100.000000 100.000000 Monthly
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